

---

**TABLES**

---

2.1.	Tier II+ Program Obligation Plan . . . . .	14
2.2.	Tier III- Program Obligation Plan . . . . .	16
3.1.	Global Hawk UFP Estimates . . . . .	36
3.2.	DarkStar UFP Estimates . . . . .	37
3.3.	Comparison of UFP Original Assumptions with Current Program Realities and Assumptions . . . . .	42
4.1.	DarkStar Comparative Programs . . . . .	55
4.2.	Global Hawk Comparative Programs . . . . .	57
4.3.	Equivalent EMD in Global Hawk . . . . .	61
A.1.	HAE UAV CLIN Allocation . . . . .	75
B.1.	Global Hawk Phase II Cost Growth Track . . . . .	89
B.2.	DarkStar Phase II Cost Growth Track . . . . .	95
B.3.	Global Hawk Phase IIB Cost Growth Track . . . . .	99
B.4.	DarkStar Phase IIB Cost Growth Track . . . . .	102
B.5.	Global Hawk Phase III Cost Growth Track . . . . .	106
C.1.	Tier II+ Program Obligation Plan as of June 1, 1994 . .	108
C.2.	Tier II+ Program Funding Plan as of December 15, 1994 . . . . .	109
C.3.	Tier II+ Phase III Hardware Comparison . . . . .	112
C.4.	Tier II+ Phase III Demonstration and Evaluation Comparison . . . . .	113
C.5.	Tier II+ Cost by Activity for Phases IIB and III . . . . .	115
C.6.	Tier II+ Content Normalized for Cost Analysis . . . . .	115
C.7.	Tier II+ ACTD Cost Analysis . . . . .	117
C.8.	Tier III- Program Obligation Plan as of July 1994 . . . .	120
C.9.	Tier III- Program Obligation Plan as of November 1994 . . . . .	121

C.10.	Tier III– Program Funding Plan as of December 15, 1994 . . . . .	122
C.11.	Tier III– Phase Cost Analysis . . . . .	127
D.1.	HAE UAV ACTD Funding as of December 15, 1994 . . .	130
D.2.	HAE UAV ACTD Funding . . . . .	131